BRUHATH BANGALORE MAHANAGARA PALIKE
YELAHANKA ZONE, BANGALORE
Completion Cerificate

1	Name of Work	Immersion of Ganesha Idols in Hebbal Kalyani in in ward no. 10 Kempapura.			
2	Estimate Cost and Accepted Tender Cost	Est. Cost Rs.	10.00 lakhs	Accepted Tender Cost	804834.20
3	Sanctioned Estimate No. & Dt.	AS No.	12/22-23 Dt:18.08.2022	TS No.	11 /22-23 Dt:18.08.2022
4	Head of Account	P3726			
5	Work order no and date	BBMP/EE/BTP/WO/89/22-23 Date: 03.09.2022			
6	Entrustment No. & Dt:	11/22-23 Date: 19.08.2022			
7	Work Code/Job Code No.	-			
8	Name of Contractor	Sri. Bharath S., Bangalore			
9	Time stipulated for completion of	60 days			
10	Delay in execution of work	—			
11	Schedule DT of Start of work (as per W.O)	3.9.2022			
12	Schedule DT of Completion of work (As per W.O)	8.9.2022			
13	Measurement recorded in	MB No	6723/22-23		
		Page No	627201-627204		
14	Cheak measurement of the AEE/EE	MB No	6723/22-23		
		Page No	627201-627204		
15	Name of the Office/Office incharge	Kodigehalli Sub division			
16	a) Asst.Eng.,/Junior Eng.,:	Sri. Praveen A.R.			
	b) Asst Executive Engineer	Sri. Somashekar G.L.			

Sanctioned estimated cost in Rs.	Accepted Tenderd Amount in Rs.	Amount claimed as per bills (Rs)	DIFFERENCE		Remarks
			Excess	Savings	
10,00,000.00	949705.30	948000/- (including Est')	—	52000/-	Below 4.99%

1) Certifed that the above work has been executed by the Contractor satisfactonly in accordance with the specfication as embodied in the agreement

2) Certifed that the above work has been completed within the stipulated time noted in the work order

3) Certifed that the Contractor has delayed and completed the work for which necessary time has been recovered

Junior Engineer
Ward No.10

Assistant Executive Engineer
Kodigehalli Sub division

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

Executive Engineer
Byatarayanpura Division

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು,
ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ,
ಬಿ.ಬಿ.ಎಂ.ಪಿ, ಬೆಂಗಳೂರು.